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1. The following is a General Progress Report on the
Project to date:

" 3ULLDING

Actual building operationg were begun 3 March 1950 by the

| Contracting Firm, a organization headed by a very égaé:l ﬁ

competent civil/electrical engineer. Though The contractor, on his own initiatiwv
besan clearing operations at the site approximately 6 February 1950, administrative
difficuliies regarding transferral of funds from|
to the[ ] Ungineers delayed the officisl starting date until 3 March 1950,
Lighty davs are allowed for completing the worlk.

The accompanying photographs show various phases of the construction
details plus ageneral view of the area involved. At present the basement foundation
and walls plus the footings for the walls of the building proper have been poured.
Sriclking operations on the walls have been started and it is expected that by the
end of this week, (31 March) this work will have been completed. The foundation for
the two diesels have been poured. A change in the relative locations of the well
and cess-pool has been made, due to the discovery that the flow of surface wabter is
from cast to west. The cess-pool has been moved to the west end of the building
instead of the east, as shown on Plot #102, to avoid possibility of contamination
of the well system. The diesel fuel storage tanks have been delivered to the site
and are to be coated with nitch and buried in the near future. Qur cobservations

during excavation have convinced us that no trouble will be encountered from moisture

due to the sandy nature of the soil.

ROADS
Negotiations are in progress to have the [::;;:;koad authorities THX1A
prove the | | as shown on Plot #101 in addition to repairs of
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woproaches to the autobehn at Lhol |road. This route, thouzh 25X1A

ST iqutly loncer than a dirvect cut~off from | | appears to be the least :
~expensive since a direct approach would involve new cuts to | |at a point

where the bisecting road is elevated considerably above | | 25X1A

POSTR_ LINE 25X1A

uﬂGClilCB.’thI’lS and drawings for construction of a 20 Kv power line
25X1A from the | [to the site have been prepared by our contractor and
25X1A presented to| [tngineers in order that they might submit requests for bids
" ‘o several contractors. Negotlations for easement rlgh’os have taken considerable
time due to the more recent policy of the occupation authorities of seeking con-
25X1A currence of thelIlofucwls involved in this sort of project. This has resulted
in numerous.delavs and frustrations but these have been overcome and it now remains
25X1A only for the |_:| ngineers to approve the specifications and obtain the bids,
before actual construction on the line is begun.

XAYING LINES ' . 25X1A

25X1A

[ It is planned to bury sufficient cable I'or approx—
imately LO pair. Separate telephone lines above ground are planned. the AN/‘I‘RC—B
presently in stock is being assembled and tested for use as an emergency link between
stations.

FURNTSHINGS ‘

It is pla.nned to install sufflc:l.ent kitchen equlpment to allow light
housel eeomrf facilities' for the station billeted personnel. It is planned to i‘urnlsh
25X1A  the |——'_| quarters in a similar manner to those at| ] . 25X1A

25X1A GUARDS AlD

' 25X1A -
25X1A _ A request for a.ddlta_onaJ.I:I personnel (1aborers and a cleaning
woman) has been made. The guard situation has yet to be declded as to whether U.S.
[ | civilian guards will be supplied.

25X1A

Dist: 2-Commo w/l attach

25X1A I | . o o .,>

1
1-File

e | 7™ rr\) ;{c':—n

.

Approved For Release 2002/08/21 : CIA-RDP84- 00499R600é0b080037 1

¥
et
‘;»e.v"q‘-'v



